



AFIS 4.0 Transformation

September 28, 2022



AFIS Transformation


Past Activities

- Project Management documentation finalized:
 - Schedule/Project Plan
 - Communications Plan
 - Risk Management Tracking Plan
 - Issue Management Plan
 - Change Control Process Plan
 - Scope Management Process Plan
 - Staffing Plan
-

Project Staffing


Key

- CGI
- State
- IV&V






AFIS Advantage 4 Upgrade



AFIS Advantage 4 Upgrade



AFIS Transformation

Past Activities

- Dispositioning of customizations
 - Sandbox environment delivered to project team
 - Test Cases Review and prioritization completed
 - Business Roles and user experience (UX) design sessions for all functional areas have been completed by CGI/AZ project
 - Established Executive Steering Committee (consists of ADOA leadership, IV&V, ASET oversight, and representation from 7 agencies)
-

AFIS Transformation

Current Activities

- Developing overall Organizational Change Management and Training Plan
 - Environments Build out in progress
 - Agency Coordinator contacts gathering
 - Training sessions by CGI to use some of the additional tools (such as Designer, Flow, Assistant and Sofia)
-


AFIS Transformation

Future Activities

- Automating test scenarios in Test Savvy tool
 - Executive Steering Committee meetings begin on a quarterly basis starting Oct
 - Agency Coordinator meetings to begin monthly starting in Q3 FY 2023
 - First "real" test environment expected in November to begin first round of testing
 - Begin making changes to training materials
-

AFIS Transformation

Tentative Project Timeline



Reminder

Send the name and contact information of your Agency Coordinator and alternate Agency Coordinator to afishub@azdoa.gov
